

Initial Project Planning Template

Date: 30 September 2026 **Team ID:** SWTID-2026-8297 **Project Name:** LegalEase - AI-Powered Legal Document Generator

Maximum Marks: 5 Marks

Sprint	Epic / Requirement	User Story / Task	Points	Priority	Responsible
Sprint 1	Project Setup	Create project structure and environment configuration.	2	High	Ayisha Sameera B
Sprint 1	Backend	Implement FastAPI /generate and /health endpoints.	3	High	Ayisha Sameera B
Sprint 1	AI Integration	Integrate Gemini document generator.	3	High	Priyadharshni D
Sprint 2	Frontend	Build Streamlit input form and preview.	3	High	B Dhaniya
Sprint 2	Formatting	Implement TXT/DOCX/PDF export modules.	3	High	L Bhavadharani
Sprint 2	Testing & Documentation	Test workflow and prepare documentation/demo.	3	High	Lathika J

Planned Timeline

The project is organized into setup, backend/AI integration, frontend/formatting, and testing/documentation activities. Exact sprint dates may be adjusted according to the team's submission schedule.